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Fermilab

NOVA Working Group Meeting

January 03, 2007/
2:00 - 4:00 PM
Snake Pit



Agenda

1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh
Montgomery/John Cooper/ Mike Procario]

2) Merging NOVA and PP2 [John Cooper/ Nancy Grossman]
a) Plan for updating CD-1 Documents (AS, PPEP, PMP, CDR, HA, Exhibit 300)
b) Plan for merging WBS and RLS
c) Plan for merging Management Organizations
d) Plan for updating CD-2 Documents
e) New Target Dates for Director’s and DOE’s CD-2/3a? Reviews
3) Review NOVA Timeline [Dean Hoffer]
4) Status of Action Items [John Cooper]
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DRAFT NOVA Project Timeline for
Critical Decisions & Reviews # Fermilab
(Backing Up from Oct. 07)

Updated 02-Jan-07

Director’s Preliminary Feb 07 Apr 07
Review Director’s Director’s Review Construction Start
July 18-20, 2005 Pre-EIR Assessment WGM for CD-2/3a 1st Qtr FY08
Mar 07
. , : N , Sep 07
Director’s Review Internal Director’s Director's Review
for CD-1 Performance Management " forCD-3b

Feb 28—Mar 2, 2006

System Review

8/05 9/0510/051.1/08.2/051/06 2/063/06 4/96 5/06 6/06 7/06 8/06 9/0610/06.1/06.2/061/07 4/073/07 4/07 §/07/6/07 7/07 8/07 9/0710/07.1J0 A 2/07

7/1/2005 1/1/2008
29 Nov, 2005 May 07 Dec 07
SC1/AE DOE CD-1 Review - JA"’:)”pfgves DOE Review A i;ppfgves AE Approves
A d CD-0 April 4-6, 2006 for CD-2/3a CD-3b
pprove . CD-1 CD-2/3a
Mar 06 Jan 07 Apr 07 Jul 07 Oct 07
Mission Need SC1/AE Approves DOE Performance LIJEIR DOE Review
Independent Project Acquisition Strategy Management System = CD-3b
Review Report (NUSAG) Review

Note:

OPMdext in Red indicates change from prior version OB'Jan-O7 NOVA WGM



EIR Process Timeline
(Best Guess)

Project Submits

Program/Project Corrective Action DOE Holds
Submits Factual Plan to DOE ESAAB
EIR Conduct EIR Accuracy Comment (~2 Weeks After (~7 Weeks After
Requested (Week 5) (Week 7) Report Issued) Report Issued)
Forming \‘ Resolve
EIR Team OECM 2w Min.| Response to Pre- Comments
Requirement ESAAB Comments from ESAAR
OECM Receives Draft Repot Issued Final EIR DOE Holds AE Approves
Documents for Factual Report Issued Pre-ESAAB CD-2
(Week 0) Accuracy Review (Week 8) (~4 Weeks After (~9 Weeks After
(Week 6) Report Issued) Report Issued)
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NOvVA Project

Proposal/Cooperative Agreement Fermilab
Draft Process W
Updated 19-Dec-06
Jan 19, 2007
Ray Orbach
Sep 2006 Nov 30, 2006 Concurs with
Start Drafting Submit Proposal Proposal Mar 1, 2007
Proposal to DOE (Site Selected) CA Approved?
10/0Y - 11/06 11/06 - 1/07 1/19/2007 - 3/1/2007
A DOE Review Negotiate Agreement
11/1/2006 12/1/2006 1/1/200 2/1/2007 3/1/2007
10/1/2006 3/19/2007
Oct 30, 2006 1/5/2007 Jan 20, 2007
1% Draft of DOE Review of Start Negotiation
Proposal Complete Proposal Complete on Cooperative
Agreement
Note:

e Textin Red indicates change from prior version
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Action ltems

Rollover Items:

a)

b)

OPMO

NOVA to develop a scorecard on how the 14 contractor requirements from DOE
O 413.3a Attachment 2 are met for the full NOVA project overall and how they
are met, as applicable, for the Cooperative Agreement. This scorecard is to be
presented at a future NOvA Working Group Meeting. John Cooper/ Ron Ray]

NOVA to document NOVA'’s internal procurement/approval process and present at
a WGM. [John Cooper/ Ron Ray]

Schedule when to hold a working group meeting to focus on EIR Preparation.
[Dean Hoffer/John Cooper]
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